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Ready to List (RTL) Milestone Delivery

NUMBER OF PLANNED DELIVERIES
11 3 14 1 29

PROGRAMMED CONSTRUCTION VALUE ($ MILLIONS)

First Quarter Second Quarter Third Quarter Fourth Quarter TOTAL
ONumber of Planned Deliveries O Number of Advanced Deliveries B Construction Value ($ millions)
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District 6 commits to the delivery by quarter of the projects listed by
Ready To List (RTL) milestones and dollar values as shown above.
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District 6 Director Director

Attachment: 2006/2007 FY Project RTL Baseline Delivery Plan



